

RESOLUTION NO. R-2026-49

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS APPROVING CHANGE ORDER #2 TO THE CONSTRUCTION CONTRACT WITH JAY-REESE CONTRACTORS, INC. FOR THE CONSTRUCTION OF OLD IRON BRIDGE REHABILITATION PROJECT FOR A NOT TO EXCEED AMOUNT OF TWO HUNDRED SEVENTEEN THOUSAND THREE HUNDRED EIGHTY-SIX DOLLARS AND ZERO CENTS (\$217,386.00); AUTHORIZING THE CITY MANAGER TO EXECUTE ALL NECESSARY DOCUMENTS; PROVIDING FOR A REPEALING CLAUSE; AND ESTABLISHING AN EFFECTIVE DATE.

WHEREAS, the City of Bastrop approved Resolution No. R-2025-82 entering into a construction contract with Jay-Reese Contractors, Inc. on April 29, 2025, for the construction of Old Iron Bridge Rehabilitation project; and

WHEREAS, the City of Bastrop City Council recognizes the importance of ensuring that the future park and associated pedestrian infrastructure are designed to be safe, accessible, and aesthetically appropriate for public use; and

WHEREAS, the Old Iron Bridge Rehabilitation issued-for-bid plan set included latex-modified concrete as the deck overlay for the approach spans, as it is a commonly used repair material for TxDOT bridge decks; and

WHEREAS, Polyester Polymer Concrete is a recognized alternative, utilized by TxDOT and reference in AASHTO's Guide for the Preservation of Bridge Decks, providing a surface texture consistent with the surrounding concrete and a safer, more aesthetically appropriate solution; and

WHEREAS, Jay-Reese Contractors, Inc. has submitted a cost proposal in addition to the original approved contract; and

WHEREAS, Change Order #2 reflects substituting the latex modified concrete with Polyester Polymer Concrete Overlay for the approach spans; and

WHEREAS, the City of Bastrop City Council affirms that the proposed change order is an appropriate use of project contingency funds, and that adequate contingency will remain for future project needs.


NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS:

Section 1. The City Manager is hereby authorized to execute Change Order #2 with Jay-Reese Contractors, Inc. in the amount of Two Hundred Seventeen Thousand Three Hundred Eighty-Six Dollars and Zero Cents (\$217,386.00) as part of the Old Iron Bridge Rehabilitation Project.

Section 2. This resolution shall take effect immediately from and after its passage, and it is duly resolved.

DULY RESOLVED AND ADOPTED by the City Council of the City of Bastrop this 14th day of April 2026.

APPROVED:




Ishmael Harris, Mayor

ATTEST:



Michael Muscarello, City Secretary

APPROVED AS TO FORM:



City Attorney

Denton Navarro Rocha Bernal & Zech, P.C.

