

**RESOLUTION NO. R-2026-50**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS APPROVING CHANGE ORDER #3 TO THE CONSTRUCTION CONTRACT WITH JAY-REESE CONTRACTORS, INC. FOR THE CONSTRUCTION OF OLD IRON BRIDGE REHABILITATION PROJECT FOR A NOT TO EXCEED AMOUNT OF THREE HUNDRED THIRTY-FOUR THOUSAND SIX HUNDRED SEVENTEEN DOLLARS AND EIGHTY-EIGHT CENTS (\$334,617.88); AUTHORIZING THE CITY MANAGER TO EXECUTE ALL NECESSARY DOCUMENTS; PROVIDING FOR A REPEALING CLAUSE; AND ESTABLISHING AN EFFECTIVE DATE.**

**WHEREAS**, the City of Bastrop approved Resolution No. R-2025-82 entering into a construction contract with Jay-Reese Contractors, Inc. on April 29, 2025, for the construction of Old Iron Bridge Rehabilitation project; and

**WHEREAS**, the City of Bastrop City Council recognizes the benefit of enhancing pedestrian connectivity between the Main Street District and the June Hill Pape Riverwalk trail; and

**WHEREAS**, the City Manager authorized Amendment No. 2 to the Professional Services Agreement with Huitt-Zollars for design and construction phase services associated with the addition of stairs along the existing roadway bank to provide access to the riverwalk as part of the Old Iron Bridge Rehabilitation project; and

**WHEREAS**, Jay-Reese Contractors, Inc. has submitted a cost proposal for the associated construction of the proposed improvements; and

**WHEREAS**, Change Order #3 provides for the construction of a stairway connecting the bridge at street level to the riverwalk below, thereby improving pedestrian access and overall connectivity; and

**WHEREAS**, the City of Bastrop City Council finds that the proposed change order is an appropriate use of project contingency funds, and that sufficient contingency remains available for future project needs.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS:**

**Section 1.** The City Manager is hereby authorized to execute Change Order #2 with Jay-Reese Contractors, Inc. in the amount of Three Hundred Thirty-Four Thousand Six Hundred Seventeen Dollars and Eighty-Eight Cents (\$334,617.88) as part of the Old Iron Bridge Rehabilitation Project.

**Section 2.** This resolution shall take effect immediately from and after its passage, and it is duly resolved.

**DULY RESOLVED AND ADOPTED** by the City Council of the City of Bastrop this 14<sup>th</sup> day of April 2026.

**APPROVED:**




Ishmael Harris, Mayor

**ATTEST:**



Michael Muscarello, City Secretary

**APPROVED AS TO FORM:**



City Attorney

Denton Navarro Rocha Bernal & Zech, P.C.

